

Monthly report / March 2008

On 18th March the study was officially kicked off after a phone conversation between Marc Bouvet (MB) and Claudia Emde (CE).

The date for the first progress meeting has been decided: Monday, 9 June 2008 at DLR

At this meeting Task 1 (WP 1100 - WP 1200) will be discussed.

WP 1100 is the survey of radiative transfer tools and WP1200 is the compilation of requirements for remote sensing inverse algorithms. MB and CE agreed that WP1100 and WP1200 should be finished within 2 months from now and that we will have a telecon on 19 May about the outcome. MB has provided inputs for WP1200.

Based on the results we will consolidate the requirements for libRadtran (this study and future development, WP1300 and WP1400).

Status:

WP 1100: DLR has started to survey the literature about radiative transfer tools.

WP 1200: Not started.

WP 1300: Not started.

WP 1400: Not started.