

## **ESAS-Light**

30 April 2008

ESA Ref: AO/1-5433/07/NL/HE

*Monthly report / April 2008*

### **Task1:**

*WP 1100:* Literature about radiative transfer tools has been collected and reviewed. A report that includes summaries of so far reviewed models and a table showing their main characteristics is planned to be completed until 15<sup>th</sup> of May.

*WP 1200:* Literature about current and future ESA missions (inputs provided by Marc Bouvet and obtained from the ESA webpage) has been reviewed. A report which focuses on required forward modelling capabilities for each mission is currently being prepared and it is planned to complete it by the 15<sup>th</sup> of May.

The reports will be send to Marc Bouvet at the 15<sup>th</sup> of May.

A teleconference to discuss the outcome of WP 1100 and WP 1200 will be hold on the 19<sup>th</sup> of May.

### *Status:*

WP 1100: ongoing

WP 1200: ongoing

WP 1300: Not started.

WP 1400: Not started.